
Project: 2003 03

Estimate in   
2002 Dollars

Estimate in 
2005  Dollars Feb. 2005 Aug. 2005

Cost 
(Millions) Percent

Design $2.0 $25.6 $0.0 $0.0 $27.6 N/A N/A N/A

Real Estate $0.0 $35.1 $20.5 $22.7 $35.1 N/A N/A N/A

Construction $0.0 $229.5 $204.5 $226.7 $229.5 N/A N/A N/A

Totals $2.0 $290.2 $225.0 $249.4 $292.2 N/A N/A N/A

Cost Category
Cost to Date 

(Millions)

Current Status

Major Project Status Report
February, 2005

District:USH 41     STH 26 - BREEZEWOOD LANE Enumeration Year:
TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

Original Estimate

Reason for Change in Cost Estimate

Change Since Last 
ReportCurrrent Estimate

Estimated 
Cost to 

Complete 
(Millions)

Project Cost Estimate (Millions)

• This project was enumerated in the Budget, not through the TPC process 
• Design costs were not included in the original estimate 
• Current design estimate is similar to other projects of this type and complexity 

• This project was enumerated in the Budget, not through the TPC process 
• The original estimate did not include an estimate for:  

o Jurisdictional transfer of existing highways to local governments ($10 million) 
o Community sensitive design ($6.1 mil) 
o Special law enforcement contracts to increase safety patrols during construction ($1.2 mil) 
o New operations requirements ($1.1 mil) 
o Construction delivery  

• This project was enumerated in the Budget, not through the TPC process 
• Original estimates assumed $30,000 per acre 
• Due to rapidly rising real estate prices along the corridor, current estimates are based on 

$260,000 per acre 
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